Sprint Breakdown

- Sprint 1 (February 27th to April 5th) functionality and usability oriented
 - Main goal of this sprint is to complete each of the general functions of the application,
 as specified in each of the user stories and their corresponding acceptance tests
 - Will be using agile development and testing each function as we progress
 - Most important is to make user account and quiz databases function properly
 - This will create a stable foundation for the application's main purposes
 - Most likely to finish the databases and a simple skeleton for user to navigate
- **Sprint 2** (April 5th to May 1st) user navigability, aesthetic improvements, functional debugging
 - Most of the main user functions should be complete, so the main goal of this final sprint is to make the application end-user-friendly in its <u>usability</u> and appearance
 - Ensuring that the application runs smoothly and without bugs is the most important part of this sprint
 - Making each page of the application have a nice appearance without affecting the functionality of the page elements
 - Testing <u>all</u> edge cases and making sure that databases function correctly in every possible case that the users could encounter